

Project Gantt Chart & Timetable (36 Months)

The following implementation schedule lists the operational phases, milestones, and deliverable schedules for the three primary Work Packages of **AETERNA-SCW** over its 36-month runtime.

Work Package / Month	M1-6	M7-12	M13-18	M19-24	M25-30	M31-36
WP1: Optical Sensing Upgrade (AETERNA)	ACTIVE	ACTIVE	ACTIVE			
• D1.1 Interrogators Installation (M6)	◆ D1.1					
• D1.2 Zig SOP Parser stream validation (M12)		◆ D1.2				
WP2: Mojo AI Signal Processing (Munich)		ACTIVE	ACTIVE	ACTIVE		
• D2.1 Vectorized Signal Classifier Core (M18)			◆ D2.1			
• D2.2 Real-time O(1) model calibration (M24)				◆ D2.2		
WP3: AIGIS Security & SCADA Protection (Lead)			ACTIVE	ACTIVE	ACTIVE	ACTIVE
• D3.1 eBPF Sentinel Process Apoptosis (M24)				◆ D3.1		
• D3.2 SCADA Terminal Complete Hardening (M36)						◆ D3.2

Key Project Milestones:

ID	Milestone Name	Target Month	Description / Achievement Criteria
MS1	Subsea Coherent DAS Ingress	Month 6	Interrogator units deployed at Black Sea landing station; polarization zig streams established.
MS2	Mojo O(1) Signal Ingestion	Month 18	Mojo neural separator trained and O(1) real-time inference latency verified below 1.2ms.
MS3	eBPF Sentinel Loop Lock	Month 24	Sentinel kernel hook active; SCADA lateral isolation and apoptosis trigger fully automated.